

**BRC EASTSIDE SOILS REMEDIATION & CAMU CONSTRUCTION**  
**WEEKLY PROGRESS STATUS REPORT**  
**June 11, 2010**

**1. Safety Issue Highlights**

- Excessive Heat.

**2. Quality Issue Highlights**

- Geosyntec monitored concrete preparation and placement.

**3. Last Week's Accomplishment Highlights**

- Eastside, closed pending sampling results.
- Eastside, GES continued performing soil sampling.
- Eastside, American fence performed repairs to fence.
- CAMU, GES began soil sampling at entrance area.
- CAMU, GES on site to sample sumps.
- CAMU, South west channel poured and finished concrete in first section .
- Entact monitored and pumped sumps.

**4. Schedule Highlights for Next Week and Next Three Weeks**

- Southwest and west channel, continue concrete installation.
- Northwest basin, complete concrete installation.
- Northeast Retention Basin, complete fine grading and install concrete overflow structure.
- Mobilize to Eastside to perform scrape.
- Eastside, 7A begin scrape.
- Mobilize to Western Hook to perform scrape.
- Phase V, resume waste placement.

**1. Submittal Log Issues:**


- No Issues.

**2. RFI Issues:**

- No Issues.

**3. Action Items:**

- None.



CAMU: South west channel, concrete preparation.



CAMU: South w est channel, first section concrete pour.



CAMU: South west channel, first section concrete pour.



CAMU: South w est channel, first section concrete pour.