

Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389	BRC Eastside Common Areas Soils Remediation	01-Nov-09	473

Position	Name	E-Mail Address	Phone No.
BRC PROJECT MANAGER	Lee Farris	lfarris@landwellco.com	702-567-0400
BRC PROJECT MANAGER	Ranjit Sahu	sahuron@earthlink.net	702-567-0400
CONST. PROJECT MANAGER	Dan Brennecke	Dan.Brennecke@westonsolutions.com	970-260-8586
Construction Manager	Richard Laubinger	Richard.Laubinger@westonsolution.com	720-641-5866

Conditions				Temp (°F)		Wind		Add'l Readings	
AM	Sunny/Clear	PM	Sunny / Party Cloudy	Low	43			Precip. (in/hr)	0
				High	79	NE	5mph	Humidity (%)	0
Additional Weather Comments									
Night Shift.									

[illegible]

Name	Position	Trade / Work Performed	Y/N
Greg Corcoran	Design Engineer	Oversight	N
Dan Street	QA Manager	Oversight	N
Jim Cox	QA/QC Supervisor	Oversight	N
Rebecca Flynn	Engineer	Oversight	N
Shawn Irwin	QA/QC Tech	Oversight	N
Camron Liddell	QA/QC Tech	Oversight	Y
Graciano Maliana	QA/QC Tech	Oversight	N
Victor Heredia	QA/QC Tech	Oversight	N

Name	Position	Trade / Work Performed	Y/N	
Doug Herlocker, Tetra Tech	Air Monitoring Specialist	Air Monitoring	N	
Becky Dano, Tetra Tech	Air Monitoring Specialist	Air Monitoring	N	

Name	Position	Trade / Work Performed	Y/N
Bob Meyer, ASW	Inspector	Liner Inspector.	N
Devin Gordon, MGA	Oversight	For NDEP	N
Brian Rakivca	Inspector	NDEP	N
Steve Morrow, ASW	Inspector	Liner Inspector	N
PBS&J, Survey	Surveyors	Survey	N

[illegible]

Equipment	Vendor / Tag No.	Work Performed			
CAT D400E Dump Truck (10)		CAMU	-	-	-
JD D400 Dump Trucks (10)		Eastside	-	-	-
CAT 324D long stick excavator		Eastside	-	-	-
CAT D8R Dozer with disc, (1)		Eastside	-	-	-
CAT 345 excavators, (8)		Eastside, CAMU and Galleria	-	-	-
CAT 330 Excavator (1)		CAMU	-	-	-
CAT 365 Excavator (1)		CAMU	-	-	-
CAT D6 LGP Dozer (1)		Eastside	-	-	-
Water Trucks (3)		Eastside	-	-	-
Case backhoe		CAMU	-	-	-
CAT 16H Grader		CAMU	-	-	-
CAT D8 Dozer		Eastside	-	-	-
Water Trucks (4)		CAMU	-	-	-
CAT D-6 Dozer, (3)		CAMU	-	-	-
CAT 14H Grader		CAMU	-	-	-
Grashtail, forklift		CAMU	-	-	-
JLG		CAMU	-	-	-
Smooth drum Rollers, (3)		CAMU	-	-	-
Tenert Street Sweeper		Eastside and CAMU	-	-	-
Komatsu Loader		CAMU and Eastside.	-	-	-
Cherlain 1400 Powerscreener		CAMU	-	-	-

Material	Vendor	Today	UOM	Purpose	Delivery Verification			
					to date	Qty	Spec	Tags
GCL	CETCO	0	rolls	For CAMU, On site		2271		
Geocomposite	Agru	0	rolls	For CAMU, On site		2448		
Geomembrane	Agru	0	rolls	For CAMU, On site		552		

Eastside Mixing and Drying Activity:

Day Shift:

- No Activity.

Night Shift:

- Hauled material from PUA-10, CTR-2 and Beta Ditch stockpiles.

DAILY PRODUCTION & QUALITY CONTROL REPORT			
Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389	BRC Eastside Common Areas Soils Remediation	01-Nov-09	473
CAMU Activity: - Day Shift - No Activity. - Night Shift: - Placed material in Phase IV. Embankment - Phase I embankment, complete. - Phase I estimated cumulative embankment placed: - Phase II embankment , complete. Sump/Vadose Monitoring: Phase I: LCRS Sump: Measurement taken: (N/A) Water Pumped: (N/A). Vadose: Measurement taken: (N/A) Water Pumped: (N/A). Phase II: LCRS Sump: Measurement taken: (N/A) Water Pumped: (N/A). Vadose: Measurement taken: (N/A) Water pumped: (N/A). Phase IIIB: LCRS Sump: Measurement taken: (N/A) Water Pumped: (N/A) Vadose: Measurement taken: (N/A) Water Pumped: (N/A). Phase V: LCRS Sump: Measurement taken: (N/A). Water Pumped: (N/A). Inspections: CAMU: N/A. Eastside: N/A.			

Estimated Waste Placement (Estimated volumes do not account for shrinkage due to loss of moisture on wet ponds)

Phase I		
Previous Daily Cumulative =		347,700 cy
Operations layer placed (completed) for liner certification. = 21,662		0 cy
Daily Day shift waste placed today: Galleria/Eastside, (0) loads @ 20 cy/load (0) trucks =		cy
Daily Night shift placed today: (0) loads @ 18cy/load (0) trucks =		cy
To Date Phase I estimated cumulative waste placed =		347,700 cy
Phase II		
Previous Daily Cumulative =		1,055,584 cy
Operations layer placed (completed) for liner certification. = 37,188		cy
Daily Day shift waste placed today: Galleria Scrape, (0) loads @ 18 cy/load (0) trucks =		cy
Daily Day shift waste placed today: Eastside Waste, (0) loads @ 18cy/load (0) trucks =		cy
Daily Night shift placed today: (0) loads @ 18cy/load (0) trucks =		cy
To Date Phase II estimated cumulative waste placed =		1,055,584 cy
Phase IIIA		
Previous Daily Cumulative =		222,174 cy
Operations layer placed directly in Phase IIIA today: (0) loads @ 18 cy/load (0) trucks =		cy
Operations layer placed (completed for liner certification = 21,276)		cy
Daily Day shift waste placed today: (0) loads @ 18 cy/load (0) trucks =		cy
Daily Night shift waste placed today: (0) loads @ 18cy/load (0) trucks =		cy
To Date Phase IIIA estimated cumulative waste placed =		222,174 cy
Phase IIIB		
Previous Daily Cumulative =		304,332 cy
Operations layer placed (completed) for liner certification. = 21,978		cy
Daily Day shift waste placed from: Galleria/Eastside (0) loads @ 18 cy/d (0) trucks =		cy
Daily Night shift waste placed today: (0) loads @ 18cy/load (0) trucks =		cy
To Date Phase IIIB estimated cumulative waste placed =		304,332 cy
Phase IV		
Previous Daily Cumulative =		188,586 cy
Operations layer placed (completed) for liner certification = 37,314		cy
Daily Day shift waste placed today: (0) loads @ 18 cy/load (0) trucks =		cy
Daily Night shift waste placed today: (379) loads @ 18cy/load (19) trucks =		6,822 cy
To Date Phase IV estimated cumulative waste placed =		195,408 cy
Phase V		
Previous Daily Cumulative =		66,304 cy
Operations layer placed (completed) for liner certification = 40,284		cy
Daily Day shift waste placed from: Galleria/Eastside (0) loads @ 18 cy/load (0) trucks =		cy
Daily Night shift waste placed today: (0) loads @ 18cy/load (0) trucks =		cy
To Date Phase V estimated cumulative waste placed =		66,304 cy

		Estimated Waste at	
		Completion	% Complete
Cumulative Total To Date All Phases =		(cy)	
2,191,502 cy		2,700,000	81.2%

Geosynthetics Placed

	Previous	Placed	Cumulative Placed
Phase I (complete)			
GCL	307,372	0	307,372
Geomembrane	307,372	0	307,372
Geocomposite	307,372	0	307,372
Geotextile	69,340	0	69,340
Phase II (complete)			
GCL	498,468	0	498,468
Geomembrane	498,468	0	498,468
Geocomposite	520,592	0	520,592
Geotextile	0	0	0
Phase IIIA			
GCL	221,000	0	221,000
Geomembrane	221,000	0	221,000
Geocomposite	221,000	0	221,000
Geotextile	20,000	0	20,000
Phase IIIB			
GCL	340,535	0	340,535
Geomembrane	340,535	0	340,535
Geocomposite	340,535	0	340,535
Geotextile	50,000	0	50,000
Phase IV			
GCL	459,942	0	459,942
Geomembrane	459,942	0	459,942
Geocomposite	459,952	0	459,952
Geotextile	12,390	0	12,390
Phase V			
GCL	558,653	0	558,653
Geomembrane	558,653	0	558,653
Geocomposite	558,653	0	558,653
Geotextile	15,925	0	15,925

Basic Remediation Company

875 West Warm Springs Road
Henderson, Nevada 89011

DAILY PRODUCTION & QUALITY CONTROL REPORT

Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389 0	BRC Eastside Common Areas Soils Remediation 0	01-Nov-09	473

DAILY PHOTO LOG

Photo 1

3.5-Inch Width or 2.63-Inch Height

Night Shift: No Pictures.

Photo 2

3.5-Inch Width or 2.63-Inch Height

Photo 3

3.5-Inch Width or 2.63-Inch Height

Photo 4

3.5-Inch Width or 2.63-Inch Height