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DAILY PRODUCTION & QUALITY CONTROL REPORT 

Proj"clllo_Conl racltlo Proj e~t TiIl~ Lo<:alloo 

6389 BRC Eastside Common Areas Solis Remediation 

T<XI"y UOI.l Purpose 

GeL CETCO 0 ,,', For CAMU, On site 
Geocornposite Agru 0 "., For CAMU, On site 
Geomembrane A" 0 1 "n, For CAMU, On site 

WORK COMPLETED 

Easl!ld. Mixing and prying AcUylty· 

~ 
• SW·2 continued mixing and drying. 
• Continued pumping water from SW-7 to SW·12. 
• StockpiUng materia! from PUA-6 for Ioadout with Long stick excavator. 
• Loading out and excavating PUA-5 hauUng materia! to tne Beta Ditch and SW-2. 
· WOIking on water recycUog tank for tire wash. 

· Night Shift: 
· No Activity. 

CAMY Actlylty· 
- Day Shift: 
- Continued screening cover soils for N. 8M! Landfill from berm stockpile along entrance road. 
- Continued Phase IV & V scrape. 
_ Hauled I" and 6' minus cover soils and placed on N. BMI Landfill. 
• NW-l, slit trench continued excavation/haul and placement in Phase II. 
- Phase I, repositioned visqueen plastic upset by wind on North Slope. 

· NlghtShitt: 
· No Aclivity .. 

Embankment 
- Phase 1 ambanJunefll, complete, 
• Phase 1 estimated cummulative embankment placed: 0 cy 
• Phase II embankment, complete. 

Other: Foundation P~e, 11lC., No Work, 

Slit Trench NW-l, Visual obselValions, waste 9f1cO\Jntered, white material mixed with debris, rubble, 

y-

909 
1551 
338 

Estimated Waste Placement (Estimated volumes do not account for shrinkage due to loss of moisture on wet ponds) 

Ph .. , . 

Previous Daily Cummulative '" 

Operations layer placed (completed) for liner certification. '" 21,662 

Daily Day shift waste placed today: Phase IV,V scape & Phase IIiB trench excavation. 0 loads 
@ 20 cy/ load (0 trucks) ::: 

Daily Night shift placed today: 0 loads@ 18cy/ load (0 trucks) ::: 

To Dale Phase I estimated cummulatlve waste p laced = 

Ph .. , II 

Previous Daily Cummulative '" 

Operations layer placed (completed) for liner certification. = 37,188 

Daily Day shift waste placed today: Phase IV,V scape, NW Basin/Phase IIIB (42) loads @ 20 
cy/load (2 trucks) = 

Daily Day shift waste placed today: Slit Trenches, (80) loads@ 18cy/load (3) trucks :: 

Daily Night shift placed today: (0) loads @ 18cy/load (0) trucks ::: 

Geosynthetl •• Placed 

Phase I (complete) 

GCL 
Geomembrane 
Geocomposite 
Geotextite 

Ph .. , IIlcomDI,t,) 
Gel 
Geomembrane 
Geocomposite 
Geotextile 

Phu, 1I1A 
GCl 
Geomembrane 
Geocomposite 
Geotextile 

Ph .. elllS 
GCl 
Geomembrane 
Geocomposite 
Geotextile 

Phu'lV 
GCl 
Geomembrane 
Geocomposite 
Geotextile 

Phas'V 
GCl 
Geomembrane 
Geocomposite 

Ver1.11t f07 

To Date Phase II ,stlmated cummulatlv, waste placed = 

Cummulatlve Total To Date All Phases = 

Previous Placed Cummulat lve 
Dally Cum Today Placed to Date 

(s~ (s~ (s~ 
307,372 0 307,372 
307,372 0 307,372 
307,372 0 307,372 
69,340 0 69,340 

498,468 498,468 
498,468 498,468 
520,592 520,592 

0 0 

221 ,000 221 ,000 
221 ,000 221,000 

0 0 
0 

269,538 cy 

21 ,662 cy 

o 'Y 

Q 'Y 
291,200 cy 

242,438 cy 

o 'Y 

840 cy 

1,440 cy 

'Y 
244,718 cy 

535,918 cy 

E.tlmated Wa. t. at 
Completion 

l,vI 
2,200,000 

% Complete 

24.4% 



DAILY PRODUCTION & QUALITY CONTROL REPORT 

Prole~t rio Contract Ilo. 

6389 BRC Eastside Common Areas Salls Remediation 

Geotextile 

eMI North 
GCl 
Geomembrane 
Geocomposite 

eM ' South 
GCl 
Geomembrane 
Geocomposite 

D.brls Storaoe Ar .. lcomal. t.} 
Geomembrane 

CAMU Cover 
GCl 
Geomembrane 
Geocomposite 

1,033,388 
1,033,388 
1,033,388 

12,000 

G,osynthetlc System Cummutatlve Total To Oat. All CAMU 
Phases + 8MI N&S (sf) = 

EAL TH & SAFETY 

~, 

Day: OiscusMd tocosing on worIc not weekend, slippely conditions. 
CAMU Cay: Discussed foc using on work nol -':end, s lippery conditions. 
CAMU Night Shift: No Activity. 

·ye.,,' '- T,«" (,,',1\ 0" 

DaliV eOA Summary . 
Monitored waste placement Irom Phase IV Into the Phase lilandill during day shift, 
Monitor screening operations at the pel'imeter stockpile I ' & 6· minus cover soils. 
Monitor the installation 01 cover soil at the North 8MI Landfill. 

1,033 ,388 
1,033,388 
1,033,388 

12,000 

2,060,228 

Continue review of and updating of project documents and database to lacilitate reporting, 
Monitor mass excavation of waste In Phase IV during the day shift. 

Pur~se-o f Vl5'1 

f'ieportPrepa,ed8'1 Till e OaleP'e r; a , ,.d 

Richard Laublnger, Construction Manager 7-Feb-09 

Weather Tabl, 

Sunny/Clear § 

Sunny / Party Cloudly d2 
Cloudy / Partly Sunny n:p 
Cloudy Q 
Ovarcast lTl 
UghtAain '):, 
Rain 

~ 

Thunderstorms tt 
Snow &c; 

Ver l .111{07 

Total '" Compl.te 
Geosynthetlcs 10r % Complete Tota.l Geosynth'tlcs tor of Basic 

CAMU Basic of Basic CAMU Bastc Scope Scope + 
Scope Scope +Optlon Scope Option 

(sf) Scope 

4,151 ,232 49.6% 6,534,075 
31.5% 

Eastside 



Basic Remediation Company 
875 West Warm Springs Road 
Henderson, Nevada 89011 

DAILY PRODUCTION & QUALITY CONTROL REPORT 

Project No./Contract No. Project Title / Location Day of Report 

6389 BRC Eastside Common Areas Soils Remediation 
07-Feb-09 

0 0 

DAILY PHOTO LOG 

Photo 1 Photo 2 

Eastside: Beta Ditch. Eastside: Beta Ditch. 

Photo 3 Photo 4 

CAMU: Slit trenches overburden stockpile. Eastside: PUA-5. 
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Report No. 

209 


