
BRC RAC Meeting

Dr. Ranajit (Ron) Sahu
Project Manager

April 10, 2008



Topics
• Introductions and Approval of Minutes 

(Transcript)

• Site-wide Update
• Eastside Update
• CAMU Area Update
• Current and Planned Activities

• Next Meeting – July 10, 2008





Common Areas
(Eastside)

CAMU BMI
Industrial
Facilities



Site-Wide Update - 1
• All project documents required for remediation final
• Contractor selection complete

– Pilot project in process
• Sewer-line excavation initiated
• Remediation project kick-off meeting held (4/2/08)
• Baseline air monitoring in process
• Confirmation sampling plans in preparation
• 5th quarter Eastside groundwater sampling planned
• Parcel 4A/4B additional scraping competed; samples 

taken
• CAMU area tracer testing planned
• Offsite Flux sampling report submitted to NDEP



Eastside Update



Eastside CSM
Sub-Areas



Eastside Update
• Quarterly Groundwater Monitoring

– First, Second, Third, and Fourth rounds of sampling – Completed.
– Fifth round of sampling planned to begin mid-April

• Groundwater Modeling
– Technical Memo submitted; NDEP Comments received; Being revised

• Parcel 4A-4B
– Revised risk assessment almost complete
– Additional scraping, focused sampling for 4B completed.  Additional shallow soils 

background samples collected
• Baseline Air Monitoring – Underway

– 30 calendar days (10 sampling events)
• Site Clearance

– Almost all Tamarask removed

• Remediation started
– Pilot mixing project
– Sewer line excavation



CAMU Area Update



CAMU Site Sub-Areas



CAMU Update

• Borrow Area
– Rough excavation completed

• Roughly 460,000 cubic yards excavated
– Old wells abandoned

• Groundwater tracer testing planned
• NDEP design review of RAP completed



Planned Activities



Activities - 1
• Documents

– Parcel 4A/4B Revised risk assessments
– Mohawk Sampling and Analysis Plan (SAP)
– Other area SAPs
– Others (DVSRs), etc.

• Field Activities
– Will develop draft report for Deep Soils Background
– Will implement baseline dust monitoring

• Remediation/Construction Preparations
– Numerous activities - mobilization



Activities - 2

• Public Involvement Activities
– Website at www.landwellco.com now updated

• All important project documents available on the website.

– Informational Kiosk – opened in late in November 
2006.  Several panels upgraded in June

– Will rely on website and BMI office for documents 
requests.  Will not proceed with the Document 
Repository, as originally planned.

http://www.landwellco.com/�


Next Meeting

• July 10, 2008
– Is RAC interested in site tour?
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