

**BRC EASTSIDE SOILS REMEDIATION & CAMU CONSTRUCTION**  
**WEEKLY PROGRESS STATUS REPORT**  
**May 5, 2010**

**1. Safety Issue Highlights**

- No Issues.

**2. Quality Issue Highlights**

- Geosyntec monitored final grading and compaction on BMI North.
- Geosyntec monitored final grading on Phase IV, south slope.
- Geosyntec monitored excavation of the South and East Drainage Channels.
- Geosyntec reviewed CAMU closure II and BMI North geosynthetics reports.

**3. Last Week's Accomplishment Highlights**

- Eastside, closed pending sampling results.
- Phase IV, continued final grading on the south slope to the channel.
- Final cover, continued placing, final grading, and rolling on Phase IIIB, Phase IV and Phase V.
- Phase IV, south slope, placing gravel mulch.
- Drainage channels, excavated South and East Drainage Channel.
- Shaped and graded channel from Northeast basin to Northwest basin.
- Northwest Basin, placed type II material in drainage channel and grading slopes.
- West and south channel, placed type II material.
- BMI South, placed final cover soil, performing final grading and rolling.
- BMI North, performing final grading and rolling.
- Sumps, continued monitoring.

**4. Schedule Highlights for Next Week and Next Three Weeks**

- Continue installing gravel mulch on side slopes as needed.
- Continue installing type II aggregate base in channels as needed.
- Complete final grading on Phase IV and Phase V.
- West channel, begin concrete installation.
- BMI south, perform soil binder/gravel mulch installation.
- BMI north, complete final cover soil grading and rolling.
- Northwest basin, complete fine grading, rolling and concrete installation.
- Northeast Retention Basin, complete fine grading and install concrete overflow structure.
- East perimeter channel, complete grading, compacting and aggregate base installation.
- Mobilize to Eastside to perform re-scraping as directed.

**1. Submittal Log Issues:**

- **No Issues.**

**2. RFI Issues:**

- **No Issues.**

**3. Action Items:**

- **None.**

## Basic Remediation Company

875 West Warm Springs Road  
Henderson, Nevada 89011

### Weekly Activities Report

Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389	BRC Eastside Common Areas Soils Remediation	05-May-10	

### DAILY PHOTO LOG

Photo 1



CAMU: Phase IV, south slope, installing gravel mulch.

Photo 2



CAMU: East channel, beyond Phase V.

Photo 3



CAMU: South channel.

Photo 4



CAMU: East channel.