

**BRC EASTSIDE SOILS REMEDIATION & CAMU CONSTRUCTION**  
**WEEKLY PROGRESS STATUS REPORT**  
**May 12, 2010**

**1. Safety Issue Highlights**

- No Issues.

**2. Quality Issue Highlights**

- Geosyntec monitored final grading and compaction on BMI North.
- Geosyntec monitored excavation and grading of the South and East Drainage Channels.
- Geosyntec monitored southwest channel preparation for concrete.
- Geosyntec reviewed CAMU closure II and BMI North geosynthetics reports.

**3. Last Week's Accomplishment Highlights**

- Eastside, closed pending sampling results.
- Phase IV, south slope, placing gravel mulch.
- Phase V, installed interim cover on east slope.
- Drainage channel, continued excavating east drainage channel.
- South channel, graded and rolled south perimeter slope
- Continued shaping and grading channel from Northeast basin to Northwest basin.
- Northwest Basin, grading floor and slopes.
- Southwest channel, began forming and installing rebar for concrete.
- BMI South, performing final grading and rolling.
- BMI North, performing final grading and rolling.
- BMI North, installing gravel mulch rock on perimeter slopes.
- GES on site to work on two wells south of Phase V.

**4. Schedule Highlights for Next Week and Next Three Weeks**

- Continue installing gravel mulch on side slopes as needed.
- Complete final grading on Phase IV and Phase V.
- Southwest and west channel, continue concrete installation.
- BMI south, perform soil binder/gravel mulch installation.
- BMI north, complete gravel mulch installation.
- Northwest basin, complete fine grading, rolling and concrete installation.
- Northeast Retention Basin, complete fine grading and install concrete overflow structure.
- East perimeter channel, complete grading.
- Mobilize to Eastside to perform re-scraping as directed.

**1. Submittal Log Issues:**

- No Issues.

**2. RFI Issues:**

- **No Issues.**

**3. Action Items:**

- **None.**

## Basic Remediation Company

875 West Warm Springs Road  
Henderson, Nevada 89011

### Weekly Activities Report

Project No./Contract No.	Project Title / Location	Day of Report	Report No.
6389	BRC Eastside Common Areas Soils Remediation	12-May-10	

### DAILY PHOTO LOG

Photo 1



CAMU: BMI North, installing gravel mulch.

Photo 2



CAMU: BMU North, installing gravel mulch.

Photo 3



CAMU: Southwest channel concrete preparation.

Photo 4



CAMU: East channel and perimeter grading.